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IMPLEMENTATION ACTION STEPS for the WAKE FOREST OPEN SPACE AND GREENWAY PLAN
# Task Lead Department Support Department Details Phase  Reference

1
Complete design and construction of the Dunn Creek Greenway trail, from the 

NC98 Bypass to the Smith Creek Soccer Complex
Parks & Recreation 

Planning Department + 

Engineering

The Town has targeted this section along the Dunn Creek tributary of Smith Creek for the construction of its next trail. The segment extends 

north from the Smith Creek Soccer Center to the NC 98 by-pass, where the Town and DOT have already installed a pedestrian culvert. 

Phase One 

(2010)

Cut-sheet # 

3

2

Extend the Smith Creek Greenway trail south to connect to Thornrose, 

Dansforth, Sanford Creek trail and Heritage elementary, middle, and high 

schools.

Planning Department
Parks & Recreation and 

Engineering

With Safe Routes to School (SRTS) funds, and an equivalent Town match in funds, this trail could produce a safe transportation route for 

hundreds of students living in Dansforth, Thornrose, Heritage South, and Heritage Wake Forest. Safe access needs to be provided along, 

across, and underneath Rogers Road. An at-grade crossing is located at the signalized intersection of Rogers Road and Franklin Street. An 

underpass needs to be provided when the Rogers Road bridge over Smith Creek is reconstructed. The future bridge must also accommodate 

bicyclists and pedestrians over the bridge. 

Phase One 

(2011)

Cut-sheet # 

4

3
Propose a bond fund to complete the Wake Forest's portions of the Greenway 

Loop.
Planning Department

Parks & Recreation and 

Engineering

Eighty-five percent of people who filled out comment forms related to this Plan Update said they would support such a measure.  Calculate 

cost-estimates from this plan and the 2008 Bicycle Plan to determine total required funding.  Also consider funding all  phase one and phase 

two projects in a single bond measure.

Phase One 

(Begin 2009)

Map 3A, 

page 3-10

4
Complete design and construction of the Dunn Creek Greenway trail,  from the 

NC 98 Bypass to Oak Grove Church Road.
Planning Department

Parks & Recreation and 

Engineering

This section is the logical next step, continuing the trail from the NC 98 Bypass, and connecting to the proposed Wait Avenue bicycle lanes 

and sidewalks to downtown.  If continued trail construction to Flaherty Park  is not expected to be immediate, then provide a trailhead at Oak 

Grove Church Road to 'anchor' the end of the trail in the short term.

Phase One 

(2012)

Cut-sheet # 

2

5
Complete design and construction of the Dunn Creek Greenway trail, from  Oak 

Grove Church Road to Flaherty Park.
Planning Department

Parks & Recreation and 

Engineering

This section connects from Oak Grove Church Road to Flaherty Park, completing a trail all the way to the Smith Creek Soccer Complex, and 

(depending on the status of the Rogers Road bridge improvements) to  Heritage High School.

Phase One 

(2013)

Cut-sheet # 

1

6 Develop  bicycle and trail signage and wayfinding system. Planning Department
Parks & Recreation and 

Engineering

A wayfinding system is recommended only after completing several key bicycle and pedestrian projects, otherwise the system would need an 

immediate update.  After completion of the above trail segments (along with progress from the implementation of the 2008 Bicycle Plan), a 

wayfinding system should be designed that is flexible enough to make updates as new projects are completed.

Phase One 

(2013)
Appendix B

7
Complete design and construction of the Smith Creek Greenway trail, from 

Sanford Creek to Ligon Mill Road.
Planning Department

Parks & Recreation and 

Engineering

By completing the northern portions of the Smith Creek and Dunn Creek Greenway trails, this remaining portion will be 'book-ended' with 

Raleigh's Neuse River Trail, creating popular demand and political pressure to complete this section.  Work with Wake County and 

landowners to acquire greenway easements on the two remaining parcels necessary for corridor connectivity (near the Margaret's pond and 

Dansforth subdivisions).

Phase One 

(2014)

Cut-sheet # 

5

8
Complete design and construction of the Smith Creek Greenway trail, from 

Ligon Mill Road to Burlington Mill Road.
Planning Department

Parks & Recreation and 

Engineering

This would  be the final link connecting Downtown Wake Forest to the Neuse River Trail (which doubles as the North Carolina Mountains-to-

Sea Trail and connects to the entire City of Raleigh greenway system). Work with Wake County to acquire a greenway easement from the 

owner/developer of the one remaining parcel necessary for corridor connectivity.

Phase One 

(2015)

Cut-sheet # 

6

9
Complete design and construction of the Richland Creek Greenway trail, from 

Harris Road to Stadium Drive.
Planning Department

Parks & Recreation and 

Engineering

This portion of the Richland Creek Greenway is a top priority for the corridor because it would use existing public open space to connect the

Olde Mill Stream Greenway to the proposed trails of Joyner Park and  Wake Forest-Rolesville High School.  Proposed bicycle lanes and 

sidewalks (from the 2006 Pedestrian Plan and the 2008 Bicycle Plan) would connect the southernmost portion of this trail segment to 

Downtown Wake Forest.

Phase Two 

(2016)

Cut-sheet # 

8

10
Complete design and construction of the Sanford Creek Greenway trail, from 

the Smith Creek Greenway to Marshall Farm Road.
Planning Department

Parks & Recreation and 

Engineering

This portion of the Sanford Creek Greenway would connect the Smith and Dunn Creek Greenways to the existing portions of the Sanford 

Creek Greenway.  The redesign and reconstruction of Forestville Road should monitored closely for inclusion of bicycle and pedestrian 

accommodations to connect the trail across the roadway.  An underpass is recommended, per Town policy.

Phase Two 

(2017)

Cut-sheet # 

11

11
Complete construction of the Sanford Creek Greenway trail, from the west end 

of the existing boardwalk on Sanford Creek Greenway to Rogers Road.
Planning Department

Parks & Recreation and 

Engineering

This portion of the Sanford Creek Greenway would eventually connect the Wake Forest Greenway system to the Rolesville Greenway system. 

The redesign and reconstruction of Rogers Road should monitored closely for inclusion of bicycle and pedestrian accommodations to connect 

the trail across the roadway.  An underpass is recommended, per Town policy.

(under

construction)
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12
Complete design and construction of the Richland Creek Greenway trail, from 

Stadium Drive to the Bennett Park Neighborhood.
Planning Department

Parks & Recreation and 

Engineering

This is the next logical step for the Richland Creek Greenway, as it would build off of the above recommendation, extending the trail to a 

network of subdivisions just southwest of Downtown Wake Forest.

Phase Two 

(2018)

Cut-sheet # 

9

13

Complete design and construction of the Richland Creek Greenway trail, from 

the Bennett Park Neighborhood to the Villas at Caveness Farms (US-1/Capital 

Blvd)

Planning Department
Parks & Recreation and 

Engineering

This section of the Richland Creek Greenway would be completed towards the end of phase one to allow more time for coordination with the 

City of Raleigh and NCDOT in either providing an underpass for the trail at US-1/Capital Blvd (as recommended) or at a minimum, providing 

pedestrian accommodations at the intersection of US-1/Capital Blvd and the NC 98 Bypass.

Phase Two 

(2019)

Cut-sheet # 

10

14

Complete design and construction of the Richland Creek Greenway trail, from 

the north end of the Olde Mill Stream Greenway to the Wake Forest Town 

Limits.

Planning Department
Parks & Recreation and 

Engineering

Although this portion of the Richland Creek Greenway is recommended last, it should be moved up in priority if any other sections are held up 

for any reason.  The public open space along the sewer corridor in this section would connect to the existing Olde Mill Stream Greenway.

Phase Two 

(2020)

Cut-sheet # 

7

15 Update the 2009 Plan Planning Department
Parks & Recreation and 

Engineering

After ten years (2010-2020), this plan should be thoroughly evaluated and updated according to progress made on implementation. A key step 

would be developing thorough recommendations for Phase Three projects.

Phase Three 

(2020)
-
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 9,600 $2.00 lf $19,200.00

B2 Trail grading  (0-5 cu ft/lf) 4,800 $3.30 lf $15,840.00

B3 10' wide multi-use asphalt trail 4,800 $50.00 lf $240,000.00

B4 2' wide gravel shoulder (both sides) 9,600 $6.60 lf $63,360.00

B5 Wooden or recycled synthetic material boardwalk 0 $250.00 lf $0.00

B6 Small Bike/Ped Bridge 0 $1,350.00 lf $0.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 48,000 $0.13 sf $6,240.00

B9 Geotextile fabric 4,800 $1.50 lf $7,200.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 0 $4.80 lf $0.00

C3 Ped-activated overhead warning lights 0 Unknown ea $0.00

C4 Median pedestrian refuge island 0 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 0 $220.00 ea $0.00

E3 Directional signs 1 $220.00 ea $220.00

E4 Educational signs 0 $330.00 ea $0.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 1 $225.00 ea $225.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 1 $550.00 ea $550.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 1 $300.00 ea $300.00

F6 Bollards (2 per trail/road intersection) 2 $600.00 ea $1,200.00

F7 Parking (10-car lot)(at trailheads) 1 $22,000.00 ea $22,000.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $380,355.00

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 4,800 $1.00 lf $4,800.00

G2 Geotechnical Testing 4,800 $3.00 lf $14,400.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $45,642.60

Subtotal $64,842.60

Subtotals

A Demolition $0.00

B Off-Road Facility $351,840.00

C On-Road Facility $0.00

D Utilities $0.00

E Signage $440.00

F Site Amenities $28,075.00

G Design $64,842.60

SUBTOTAL $445,197.60

Contingency (15% of total) 15% $66,779.64

TOTAL $511,977.24

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes.

CoST ESTIMATE for CUT SHEET                DUNN CrEEk CorrIDor

   (from flaherty Park to oak Grove Church road)

1
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CoST ESTIMATE for CUT SHEET                DUNN CrEEk CorrIDor

   (from flaherty Park to oak Grove Church road)

CUT SHEET                DUNN CrEEk CorrIDor (from flaherty Park to oak Grove Church road)1

Other Proposed Trails
A1 Site Development Item (See map key column in cost estimate table)

E3

F2 F3 F4 F5

F6 F7

Dunn Creek
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 12,000 $2.00 lf $24,000.00

B2 Trail grading  (0-5 cu ft/lf) 6,000 $3.30 lf $19,800.00

B3 10' wide multi-use asphalt trail 6,000 $50.00 lf $300,000.00

B4 2' wide gravel shoulder (both sides) 12,000 $6.60 lf $79,200.00

B5 Wooden or recycled synthetic material boardwalk 0 $250.00 lf $0.00

B6 Small Bike/Ped Bridge (2) 40 $1,350.00 lf $54,000.00

B7 Drainage culvert (36" reinforced concrete pipe) 15 $44.00 lf $660.00

B8 Seeding or mulching trail edges (5' both sides) 60,000 $0.13 sf $7,800.00

B9 Geotextile fabric 6,000 $1.50 lf $9,000.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 48 $4.80 lf $230.40

C3 Ped-activated overhead warning lights 1 Unknown ea $0.00

C4 Median pedestrian refuge island 1 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 2 $220.00 ea $440.00

E2 Trail and street regulatory/warning signs 7 $220.00 ea $1,540.00

E3 Directional signs 4 $220.00 ea $880.00

E4 Educational signs 0 $330.00 ea $0.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 4 $600.00 ea $2,400.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $503,750.40

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 6,000 $1.00 lf $6,000.00

G2 Geotechnical Testing 6,000 $3.00 lf $18,000.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $60,450.05

Subtotal $84,450.05

Subtotals

A Demolition $0.00

B Off-Road Facility $494,460.00

C On-Road Facility $230.40

D Utilities $0.00

E Signage $2,860.00

F Site Amenities $6,200.00

G Design $84,450.05

SUBTOTAL $588,200.45

Contingency (15% of total) 15% $88,230.07

TOTAL $676,430.52

Note:  Total does not include land acquisition, potential rock and unsuitable soils excavation, permitting fees, 

mobilization, taxes, or any other item not listed above.

CoST ESTIMATE for CUT SHEET                DUNN CrEEk CorrIDor

   (from oak Grove Church road to NC 98 Bypass)

2
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CoST ESTIMATE for CUT SHEET                DUNN CrEEk CorrIDor

   (from oak Grove Church road to NC 98 Bypass)

CUT SHEET                DUNN CrEEk CorrIDor (from oak Grove Church road to NC 98 Bypass)2

B6

B6
B7

C2
C3

C2
C4

E3

E3

E3

E3

Other Proposed Trails

Cut-Sheet Trail Segment

A1 Site Development Item (See map key column in cost estimate table)
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 4,850 $2.00 lf $9,700.00

B2 Trail grading  (0-5 cu ft/lf) 2,425 $3.30 lf $8,002.50

B3 10' wide multi-use asphalt trail 2,425 $50.00 lf $121,250.00

B4 2' wide gravel shoulder (both sides) 4,850 $6.60 lf $32,010.00

B5 Wooden or recycled synthetic material boardwalk 2,425 $250.00 lf $606,250.00

B6 Small Bike/Ped Bridge (1) 30 $1,350.00 lf $40,500.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 24,250 $0.13 sf $3,152.50

B9 Geotextile fabric 2,425 $1.50 lf $3,637.50

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 0 $4.80 lf $0.00

C3 Ped-activated overhead warning lights 0 Unknown ea $0.00

C4 Median pedestrian refuge island 0 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 1 $220.00 ea $220.00

E3 Directional signs 3 $220.00 ea $660.00

E4 Educational signs 1 $330.00 ea $330.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 0 $600.00 ea $0.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $829,732.50

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 2,425 $1.00 lf $2,425.00

G2 Geotechnical Testing 2,425 $3.00 lf $7,275.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $99,567.90

Subtotal $109,267.90

Subtotals

A Demolition $0.00

B Off-Road Facility $824,502.50

C On-Road Facility $0.00

D Utilities $0.00

E Signage $1,430.00

F Site Amenities $3,800.00

G Design $109,267.90

SUBTOTAL $939,000.40

Contingency (15% of total) 15% $140,850.06

TOTAL $1,079,850.46

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes.

CoST ESTIMATE for CUT SHEET                DUNN CrEEk CorrIDor

   (from NC 98 Bypass to the Smith Creek Soccer Complex)

3
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CoST ESTIMATE for CUT SHEET                DUNN CrEEk CorrIDor

   (from NC 98 Bypass to the Smith Creek Soccer Complex)

CUT SHEET                DUNN CrEEk CorrIDor (from NC 98 Bypass to the Smith Creek Soccer Complex)*3

A1 Site Development Item (See map key column in cost estimate table)
Other Proposed Trails

B5

B6

B5

E2

E3

E3

E3

Dunn Creek

* For exact easement and 
location please refer to 

completed construction plans.
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 10,560 $2.00 lf $21,120.00

B2 Trail grading  (0-5 cu ft/lf) 5,280 $3.30 lf $17,424.00

B3 10' wide multi-use asphalt trail 5,280 $50.00 lf $264,000.00

B4 2' wide gravel shoulder (both sides) 10,560 $6.60 lf $69,696.00

B5 Wooden or recycled synthetic material boardwalk 0 $250.00 lf $0.00

B6 Small Bike/Ped Bridge 0 $1,350.00 lf $0.00

B7 Drainage culvert (36" reinforced concrete pipe) 60 $44.00 lf $2,640.00

B8 Seeding or mulching trail edges (5' both sides) 52,800 $0.13 sf $6,864.00

B9 Geotextile fabric 5,280 $1.50 lf $7,920.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo)(4) 340 $4.80 lf $1,632.00

C3 Ped-activated overhead warning lights 0 Unknown ea $0.00

C4 Median pedestrian refuge island 0 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 2 $220.00 ea $440.00

E2 Trail and street regulatory/warning signs 1 $220.00 ea $220.00

E3 Directional signs 3 $220.00 ea $660.00

E4 Educational signs 1 $330.00 ea $330.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 4 $600.00 ea $2,400.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $399,146.00

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 5,280 $1.00 lf $5,280.00

G2 Geotechnical Testing 5,280 $3.00 lf $15,840.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $47,897.52

Subtotal $69,017.52

Subtotals

A Demolition $0.00

B Off-Road Facility $389,664.00

C On-Road Facility $1,632.00

D Utilities $0.00

E Signage $1,650.00

F Site Amenities $6,200.00

G Design $69,017.52

SUBTOTAL $468,163.52

Contingency (15% of total) 15% $70,224.53

TOTAL $538,388.05

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes.

CoST ESTIMATE for CUT SHEET                SMITH CrEEk CorrIDor

   (from (from rogers road to Sanford Creek)

4
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CUT SHEET                SMITH CrEEk CorrIDor (from rogers road to Sanford Creek)4

Other Proposed Trails

B7

B7

B7

C2

E3

E3E3
E2

CoST ESTIMATE for CUT SHEET                SMITH CrEEk CorrIDor

   (from (from rogers road to Sanford Creek)

A1 Site Development Item (See map key column in cost estimate table)
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 6,640 $2.00 lf $13,280.00

B2 Trail grading  (0-5 cu ft/lf) 3,320 $3.30 lf $10,956.00

B3 10' wide multi-use asphalt trail 3,320 $50.00 lf $166,000.00

B4 2' wide gravel shoulder (both sides) 6,640 $6.60 lf $43,824.00

B5 Wooden or recycled synthetic material boardwalk 1,500 $250.00 lf $375,000.00

B6 Small Bike/Ped Bridge (possibly 2 needed) 0 $1,350.00 lf $0.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 33,200 $0.13 sf $4,316.00

B9 Geotextile fabric 3,320 $1.50 lf $4,980.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 28 $4.80 lf $134.40

C3 Ped-activated overhead warning lights 1 Unknown ea $0.00

C4 Median pedestrian refuge island 0 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 1 $220.00 ea $220.00

E3 Directional signs 2 $220.00 ea $440.00

E4 Educational signs 0 $330.00 ea $0.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 2 $600.00 ea $1,200.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $624,370.40

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 3,320 $1.00 lf $3,320.00

G2 Geotechnical Testing 3,320 $3.00 lf $9,960.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $74,924.45

Subtotal $88,204.45

Subtotals

A Demolition $0.00

B Off-Road Facility $618,356.00

C On-Road Facility $134.40

D Utilities $0.00

E Signage $880.00

F Site Amenities $5,000.00

G Design $88,204.45

SUBTOTAL $712,574.85

Contingency (15% of total) 15% $106,886.23

TOTAL $819,461.08

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes.

CoST ESTIMATE for CUT SHEET                SMITH CrEEk CorrIDor

                    (from Sanford Creek to Ligon Mill)

5
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CoST ESTIMATE for CUT SHEET                SMITH CrEEk CorrIDor

                    (from Sanford Creek to Ligon Mill)

CUT SHEET                SMITH CrEEk CorrIDor (from Sanford Creek to Ligon Mill)5

A1 Site Development Item (See map key column in cost estimate table)
Other Proposed Trails

B5

C2
C3

E2 E3

E3

F6
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 9,900 $2.00 lf $19,800.00

B2 Trail grading  (0-5 cu ft/lf) 4,950 $3.30 lf $16,335.00

B3 10' wide multi-use asphalt trail 4,950 $50.00 lf $247,500.00

B4 2' wide gravel shoulder (both sides) 9,900 $6.60 lf $65,340.00

B5 Wooden or recycled synthetic material boardwalk 0 $250.00 lf $0.00

B6 Small Bike/Ped Bridge 0 $1,350.00 lf $0.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 49,500 $0.13 sf $6,435.00

B9 Geotextile fabric 4,950 $1.50 lf $7,425.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 24 $4.80 lf $115.20

C3 Ped-activated overhead warning lights 1 Unknown ea $0.00

C4 Median pedestrian refuge island 1 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 2 $220.00 ea $440.00

E3 Directional signs 1 $220.00 ea $220.00

E4 Educational signs 0 $330.00 ea $0.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 4 $600.00 ea $2,400.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $370,030.20

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 4,950 $1.00 lf $4,950.00

G2 Geotechnical Testing 4,950 $3.00 lf $14,850.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $44,403.62

Subtotal $64,203.62

Subtotals

A Demolition $0.00

B Off-Road Facility $362,835.00

C On-Road Facility $115.20

D Utilities $0.00

E Signage $880.00

F Site Amenities $6,200.00

G Design $64,203.62

SUBTOTAL $434,233.82

Contingency (15% of total) 15% $65,135.07

TOTAL $499,368.90

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes.

CoST ESTIMATE for CUT SHEET                SMITH CrEEk CorrIDor

   (from from Ligon Mill to Burlington Mill)

6
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CoST ESTIMATE for CUT SHEET                SMITH CrEEk CorrIDor

   (from from Ligon Mill to Burlington Mill)

CUT SHEET                SMITH CrEEk CorrIDor (from Ligon Mill to Burlington Mill)6

A1 Site Development Item (See map key column in cost estimate table)

Other Proposed Trails

E2

E2

C2
C3

C4

E3 F6

F6
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 9,200 $2.00 lf $18,400.00

B2 Trail grading  (0-5 cu ft/lf) 4,600 $3.30 lf $15,180.00

B3 10' wide multi-use asphalt trail 4,600 $50.00 lf $230,000.00

B4 2' wide gravel shoulder (both sides) 9,200 $6.60 lf $60,720.00

B5 Wooden or recycled synthetic material boardwalk 0 $250.00 lf $0.00

B6 Small Bike/Ped Bridge 0 $1,350.00 lf $0.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 46,000 $0.13 sf $5,980.00

B9 Geotextile fabric 4,600 $1.50 lf $6,900.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 0 $4.80 lf $0.00

C3 Ped-activated overhead warning lights 0 Unknown ea $0.00

C4 Median pedestrian refuge island 0 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 0 $220.00 ea $0.00

E3 Directional signs 1 $220.00 ea $220.00

E4 Educational signs 0 $330.00 ea $0.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 0 $600.00 ea $0.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $341,420.00

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 4,600 $1.00 lf $4,600.00

G2 Geotechnical Testing 4,600 $3.00 lf $13,800.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $40,970.40

Subtotal $59,370.40

Subtotals

A Demolition $0.00

B Off-Road Facility $337,180.00

C On-Road Facility $0.00

D Utilities $0.00

E Signage $440.00

F Site Amenities $3,800.00

G Design $59,370.40

SUBTOTAL $400,790.40

Contingency (15% of total) 15% $60,118.56

TOTAL $460,908.96

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes.

CoST ESTIMATE for CUT SHEET                rICHLAND CrEEk CorrIDor

  (from Wake forest Town Limits to N. End of olde Mill Stream Greenway)

7
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CoST ESTIMATE for CUT SHEET                rICHLAND CrEEk CorrIDor

  (from Wake forest Town Limits to N. End of olde Mill Stream Greenway)

CUT SHEET                rICHLAND CrEEk CorrIDor (from Wake forest Town Limits to N. End of olde Mill Stream Greenway)7

A1 Site Development Item (See map key column in cost estimate table)

Other Proposed Trails

E3
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 8,400 $2.00 lf $16,800.00

B2 Trail grading  (0-5 cu ft/lf) 4,200 $3.30 lf $13,860.00

B3 10' wide multi-use asphalt trail 4,200 $50.00 lf $210,000.00

B4 2' wide gravel shoulder (both sides) 8,400 $6.60 lf $55,440.00

B5 Wooden or recycled synthetic material boardwalk 1,000 $250.00 lf $250,000.00

B6 Small Bike/Ped Bridge 0 $1,350.00 lf $0.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 42,000 $0.13 sf $5,460.00

B9 Geotextile fabric 4,200 $1.50 lf $6,300.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) (2) 48 $4.80 lf $230.40

C3 Ped-activated overhead warning lights 1 Unknown ea $0.00

C4 Median pedestrian refuge island 0 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 4 $220.00 ea $880.00

E3 Directional signs 2 $220.00 ea $440.00

E4 Educational signs 1 $330.00 ea $330.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 4 $600.00 ea $2,400.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $566,160.40

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 4,200 $1.00 lf $4,200.00

G2 Geotechnical Testing 4,200 $3.00 lf $12,600.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $67,939.25

Subtotal $84,739.25

Subtotals

A Demolition $0.00

B Off-Road Facility $557,860.00

C On-Road Facility $230.40

D Utilities $0.00

E Signage $1,870.00

F Site Amenities $6,200.00

G Design $84,739.25

SUBTOTAL $650,899.65

Contingency (15% of total) 15% $97,634.95

TOTAL $748,534.60

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes. Cost estimate for routing trail underneath Staduim Drive also not included.

CoST ESTIMATE for CUT SHEET                rICHLAND CrEEk CorrIDor

   (from Harris road to Stadium Drive)

8
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CoST ESTIMATE for CUT SHEET                rICHLAND CrEEk CorrIDor

   (from Harris road to Stadium Drive)

CUT SHEET                rICHLAND CrEEk CorrIDor (from Harris road to Stadium Drive)*8

A1 Site Development Item (See map key column in cost estimate table)

Other Proposed Trails

C2
C2

C3E2
E2 E2

E2

E3

E3

E3

F6

F6 F6

B5

* The location for a 
connection between trails 
within Joyner Park and the 
Richland Creek Greenway 
will be determined during 

trail survey & design. 
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 12,350 $2.00 lf $24,700.00

B2 Trail grading  (0-5 cu ft/lf) 6,175 $3.30 lf $20,377.50

B3 10' wide multi-use asphalt trail 6,175 $50.00 lf $308,750.00

B4 2' wide gravel shoulder (both sides) 12,350 $6.60 lf $81,510.00

B5 Wooden or recycled synthetic material boardwalk 0 $250.00 lf $0.00

B6 Small Bike/Ped Bridge 0 $1,350.00 lf $0.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 61,750 $0.13 sf $8,027.50

B9 Geotextile fabric 6,175 $1.50 lf $9,262.50

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 24 $4.80 lf $115.20

C3 Ped-activated overhead warning lights 0 Unknown ea $0.00

C4 Median pedestrian refuge island 0 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 2 $220.00 ea $440.00

E3 Directional signs 2 $220.00 ea $440.00

E4 Educational signs 0 $330.00 ea $0.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 2 $600.00 ea $1,200.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $458,842.70

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 6,175 $1.00 lf $6,175.00

G2 Geotechnical Testing 6,175 $3.00 lf $18,525.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $55,061.12

Subtotal $79,761.12

Subtotals

A Demolition $0.00

B Off-Road Facility $452,627.50

C On-Road Facility $115.20

D Utilities $0.00

E Signage $1,100.00

F Site Amenities $5,000.00

G Design $79,761.12

SUBTOTAL $538,603.82

Contingency (15% of total) 15% $80,790.57

TOTAL $619,394.40

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes.

CoST ESTIMATE for CUT SHEET                rICHLAND CrEEk CorrIDor

   (from Stadium Drive to Bennet Park Neighborhood)

9
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CoST ESTIMATE for CUT SHEET                rICHLAND CrEEk CorrIDor

   (from Stadium Drive to Bennet Park Neighborhood)

CUT SHEET                rICHLAND CrEEk CorrIDor (from Stadium Drive to Bennet Park Neighborhood)9

A1 Site Development Item (See map key column in cost estimate table)

Other Proposed Trails

E2
C2

E2
E3

E3

F6
F6
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 0 $0.25 sf $0.00

A2 Dumping Fees @ 6% of Demolition total 6% $0.00

Subtotal $0.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (6,335 lf)

B1 Temporary tree protection/silt fence (both sides) 9,600 $2.00 lf $19,200.00

B2 Trail grading  (0-5 cu ft/lf) 4,800 $3.30 lf $15,840.00

B3 10' wide multi-use asphalt trail 4,800 $50.00 lf $240,000.00

B4 2' wide gravel shoulder (both sides) 9,600 $6.60 lf $63,360.00

B5 Wooden or recycled synthetic material boardwalk 1,000 $250.00 lf $250,000.00

B6 Small Bike/Ped Bridge 0 $1,350.00 lf $0.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 48,000 $0.13 sf $6,240.00

B9 Geotextile fabric 4,800 $1.50 lf $7,200.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 0 $4.80 lf $0.00

C3 Ped-activated overhead warning lights 0 Unknown ea $0.00

C4 Median pedestrian refuge island 0 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 0 $220.00 ea $0.00

E3 Directional signs 2 $220.00 ea $440.00

E4 Educational signs 0 $330.00 ea $0.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 0 $600.00 ea $0.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $606,300.00

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 4,800 $1.00 lf $4,800.00

G2 Geotechnical Testing 4,800 $3.00 lf $14,400.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $72,756.00

Subtotal $91,956.00

Subtotals

A Demolition $0.00

B Off-Road Facility $601,840.00

C On-Road Facility $0.00

D Utilities $0.00

E Signage $660.00

F Site Amenities $3,800.00

G Design $91,956.00

SUBTOTAL $698,256.00

Contingency (15% of total) 15% $104,738.40

TOTAL $802,994.40

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes. Cost estimate for Capital Blvd (US-1) underpass also not included.

CoST ESTIMATE for CUT SHEET                rICHLAND CrEEk CorrIDor

     (from Bennet Park Neighborhood to Villas at Caveness farms)
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CoST ESTIMATE for CUT SHEET                rICHLAND CrEEk CorrIDor

     (from Bennet Park Neighborhood to Villas at Caveness farms)

CUT SHEET                rICHLAND CrEEk CorrIDor (from Bennet Park Neighborhood to Villas at Caveness farms)10

A1 Site Development Item (See map key column in cost estimate table)

Other Proposed Trails

B5

E3

E3
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Map Key

A Demolition Quantity Cost Unit Subtotal

A1 Clearing and grubbing understory (20' wide) 40,000 $0.25 sf $10,000.00

A2 Dumping Fees @ 6% of Demolition total 6% $600.00

Subtotal $10,600.00

Site Development Quantity Cost Unit Subtotal

B Off-Road Facility (5,240 lf)

B1 Temporary tree protection/silt fence (both sides) 9,480 $2.00 lf $18,960.00

B2 Trail grading  (0-5 cu ft/lf) 4,740 $3.30 lf $15,642.00

B3 10' wide multi-use asphalt trail 4,740 $50.00 lf $237,000.00

B4 2' wide gravel shoulder (both sides) 9,480 $6.60 lf $62,568.00

B5 Wooden or recycled synthetic material boardwalk 500 $250.00 lf $125,000.00

B6 Small Bike/Ped Bridge (3) 30 $1,350.00 lf $40,500.00

B7 Drainage culvert (36" reinforced concrete pipe) 0 $44.00 lf $0.00

B8 Seeding or mulching trail edges (5' both sides) 47,400 $0.13 sf $6,162.00

B9 Geotextile fabric 4,740 $1.50 lf $7,110.00

C On-Road Facility 

C1 Crosswalk: Striping  (High Visibility Paint) 0 $1.60 lf $0.00

C2 Crosswalk: Striping  (High Visibility Thermo) 24 $4.80 lf $115.20

C3 Ped-activated overhead warning lights 1 Unknown ea $0.00

C4 Median pedestrian refuge island 1 Unknown ea $0.00

D Utilities

D1 Solar powered light 0 $5,900.00 ea $0.00

D2 Solar powered light pole 0 $1,420.00 ea $0.00

D3 Emergency phones 0 $2,730.00 ea $0.00

E Signage

E1 Mile Markers 1 $220.00 ea $220.00

E2 Trail and street regulatory/warning signs 2 $220.00 ea $440.00

E3 Directional signs 2 $220.00 ea $440.00

E4 Educational signs 3 $330.00 ea $990.00

F Site Amenities

F1 Benches (2 per mile recommended) 2 $900.00 ea $1,800.00

F2 Bicycle rack (at trailheads) 0 $225.00 ea $0.00

F3 Drinking fountains, with pet fountain (1/mile) 1 $2,000.00 ea $2,000.00

F4 Picnic tables/ tables (at trailheads) 0 $550.00 ea $0.00

F5 Trash receptacles (32-gallon, steel)(at trailheads) 0 $300.00 ea $0.00

F6 Bollards (2 per trail/road intersection) 2 $600.00 ea $1,200.00

F7 Parking (10-car lot)(at trailheads) 0 $22,000.00 ea $0.00

F8 Parking (20-car lot)(at trailheads) 0 $55,000.00 ea $0.00

Subtotal $520,147.20

G Design Quantity Cost Unit Subtotal

G1 Wetlands Deliniation 4,740 $1.00 lf $4,740.00

G2 Geotechnical Testing 4,740 $3.00 lf $14,220.00

G3 Construction Documents @ 12 % of Dev. Cost 12% $62,417.66

Subtotal $81,377.66

Subtotals

A Demolition $10,600.00

B Off-Road Facility $512,942.00

C On-Road Facility $115.20

D Utilities $0.00

E Signage $2,090.00

F Site Amenities $5,000.00

G Design $81,377.66

SUBTOTAL $612,124.86

Contingency (15% of total) 15% $91,818.73

TOTAL $703,943.59

Note:  Does not include the following: land acquisition, potential rock and unsuitable soils excavation, permitting 
fees, mobilization, and taxes.
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A1 Site Development Item (See map key column in cost estimate table)
Other Proposed Trails

E2

E2
F6 F6C2

C3

C4

B6

B6

B6

A1

E3

E3

B5
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